

Technology Student Association Plan of Work Log

Date	Task	Time Involved	Team member responsible	Comments
12/18/25	We discussed and planned our website.	2 Hour(s)	Alban Hawley, Tyler Hawley	We had a detailed discussion.
12/20/25	We started drafting the design and color options.	1.5 Hour(s)	Alban Hawley, Tyler Hawley	We designed an initial layout and finalized our design.
01/04/26	We started coding.	3 Hour(s)	Alban Hawley, Tyler hawley	We started with the main pages and the greater details.
01/06/26	We looked into resources and started planning our spotlight page.	4 Hour(s)	Alban Hawley,	We researched our community and started working on the all resources page.
01/10/26	We continued writing code.	4 Hour(s)	Tyler Hawley	We added a lot of our css code for all of the minor details that could affect the whole project.
01/14/26	We added a navigation bar and a footer.	2 Hour(s)	Tyler Hawley	We started adding smaller details to better reflect the resource hub.
01/28/26	We talked about some additions, such as the history page.	30 Mins	Alban Hawley, Tyler Hawley	We wanted to add more info and enhance the viewer's experience.
01/30/26	We added header images and changed some colors.	2 Hour(s)	Alban Hawley, Tyler Hawley	We added background images and color to better enhance the viewer's perspective.
02/02/26	We looked into events as well as adding our calendar.	2 Hour(s)	Alban Hawley,	We started adding all of our events and calendar code for everyone to see what is happening.
2/6/26	We reviewed the website and fixed errors and minor details.	1 Hour(s)	Alban Hawley,	We looked through the whole resource hub to find any errors, mistakes, and double-checked that our links were working.
2/8/26	We added our credit page for all of the links and websites used for this resource hub.	2 Hour(s)	Tyler Hawley	We finished up our credit page with all of the copyright information and overview.

Advisor Signature: Alecia Frizzell